
CRHA Redevelopment Update November 2025  
CRHA Keeps It Moving 

South First Street Phase 2 - 
More Buildings Going Up, Construction on Schedule 
Construction of 113 homes, a community center, and CRHA offices by Contour 
Construction, Urban Core, and Greenwood Homes began in April, progress is seen daily, 
and the team has kept things on schedule. Currently, Contour Construction continues site 
work while "vertical construction" by Urban Core and Greenwood Homes has begun on 9 
buildings on all portions of the site. The phasing method amongst the 3 contractors will 
allow for the first stage to be leased up in Spring 2026 with final completion around winter 
2026/2027 and we are on track to meet those goals. Resident Planners continue to receive 
updates on progress and will be working on selecting interior furnishings for the community 
spaces in the coming months. 

  

 

  



Sixth Street – Full-On Construction Underway! 

After some challenges getting the effort up and running, Urban Core has begun site work to 
allow for construction of the base of the building which will include podium parking under 
the building. From there, vertical construction 47 homes with loads of indoor and outdoor 
community spaces and a neighborhood medical clinic will proceed. Through winter, 
residents will be monitoring construction with monthly updates. Resident Planning will 
resume in spring to finalize interior finish selections and continue planning for the Second 
Phase for a 2027 LIHTC application. 

 

 

  

Westhaven Resident Planners Getting it All Done! 

On March 13, residents of Westhaven came to consensus on a Master Plan design after 
nearly 3 years of learning and planning. As the team began to further the engineering, civil 
requirements, due diligence and considering the impact from West Main St adjustments to 
the plan were deemed necessary. Resident Planners embraced the opportunity to not only 
address the challenges but create an even better Master Plan that retains walkability, 
improves connections to West Main, and allows for even more usable outdoor spaces. 
Besides approving the modified plan, resident Planners have plotted out public spaces and 
their uses. Additionally, as the team prepares to adjust the site 
plan, interior spaces are being evaluated by residents. This has 
included work on apartments, townhomes, and indoor 
community spaces. Much of the recent work by residents will 
be completed by the end of the year and the team will remain 
on track for a March 2026 LIHTC application submission. 



      

Parallel Track- Interior Renovations are Underway 

Moving forward with an extra $1.5 million from HUD for the 2024 Capital Fund, Residents 
and CRHA planning for total interior renovations (kitchens, bathrooms, floors, paint, doors- 
everything!)  is complete and we are moving swiftly to begin the multi-year work of 
transforming the interiors of 62 homes in all aspects. Currently, vacant homes are being 
renovated to get a handle on scheduling of the renovations and preparing the on-site 
relocation units in order to begin the first renovation in early January at Michie Drive. The 
work is being carried out unit by unit and will take about 10-14 days per family, thus the first 
site to be fully completed will take about a year. CRHA is tee-ing up the annual planning for 
the 5 Year Capital Fund with resident engagement being conducted throughout the winter 
followed by approval in March 2026. 

 

 

 

Get Involved in Making History! Key meeting dates and events 

CRHA Board of Commissioners Meetings: 4th Monday of every month at 6 pm 
The next meeting is Monday, November 24, 2025, in City Council Chambers at City Hall. 
 
CRHA Redevelopment Committee: First Thursday of every other month at 3:00 pm, next 
meeting is Thursday 12/4/25 at 3:00 pm   at   https://zoom.us/j/9588556349 


